

FY11 Milestones and Reporting



Regional IOOS Workshop
November 17, 2010

Carl Gouldman

Milestones and Reporting

1. We need more synchronized planning
2. Thank you for FY11 Regional IOOS milestones
3. Next Steps – Revise, Report, Repurpose

Better Synchronized Planning

FY11, FY12 and beyond

- Next Generation Strategic Plan

- Goals and Objectives


- Annual Operating Plans

FY11
AOP

- Quarterly Reporting

- 6 month grants progress reports

FY12
Planning
&
Blueprint



- Annual Report to the IOOC

- Regional Report to Congress

FY12
AOP

- IOOS Blueprint Partner Assessments

Oct.

Dec.

Feb.

Apr.

July

Sample Milestones

2. Thank you for FY11 Regional IOOS milestones
- They are already being used
 - We can still take edits until Dec. 8


GoMex	Launch the water quality data integration pilot project for southwest Florida in cooperation with Gulf of Mexico Alliance Water Quality Priority Issue Team.	Q3	ECO-WQ
GLakes	Outfit and deploy nearshore Great Lakes Observing System moorings with thermistor strings and meteorological sensors and make Real-time nearshore data available online	Q4	Multi
PAC	Complete the integration of our existing tidal model into the PacIOOS Regional Ocean Modeling System Hawaiian circulation model and make the new output available to users through the PacIOOS Data Viewer	Q3	CstlHzds



NOAA'S MISSION: SCIENCE, SERVICE & STEWARDSHIP




To understand and anticipate changes in climate, weather, oceans, and coasts,
Share that knowledge and information with others, and
To conserve and manage marine resources



Next Steps

Revise, Report, Repurpose

1. Revise wording if needed
2. Revise Quarter Due if needed
3. Report Quarterly as due
 - Status, impact of status, issues?
 - Include in progress reports as needed



One list
– Use
many
times

Questions?



Photo: C Gouldman, San Juan Island, WA 9/25/10

Blueprint Implementation Planning

Next Steps :

- **U.S. IOOS Partner Assessments**

- Developing an online U.S. IOOS Partner Assessment Tool
- IOOS Office will engage each agency and non-Federal partners (Regions) to understand the tools and help agencies & RAs use the assessment tools
- Follow up interviews

- **U.S. IOOS office as first instance**

- **U.S. ACE as 1st agency for testing tools**

- **IOOC agencies and Regional assessments to follow**

- **Gap Analysis for U.S. IOOS Implementation**

- **Regular progress updates with IOOC**

- **U.S. IOOS office needs IOOC agency Points of Contact**

Recommended Partner Assessment Approach

Partner Assessment – January – March 2011

